
Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

1089X1         

0012 Pay Period End Date: 01.13.2016

Estimate Summary to Contractor Page:   1 of 7

Nebraska Department of Roads Date: 02.08.2016

Contract Location:

 

Contractor:

CRAMER AND ASSOCIATES, INC.

3100 SW BROOKSIDE DR

 

 

Date Awarded: 07.03.2014

07.24.2014

08.04.2014

Date Let:

BNSF VIADUCT, LINCOLN

06.26.2014

Estimate Type: PROG

Phone:

(515)265-1447

Escrow Agent:

 

Surety Co:

WESTERN SURETY COMPANY

GRIMES  IA  50111-4977

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.24.2014

01.12.2016Date Project Completion:

Counties

LANCASTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13089  001 HSIP-NH-77-2(161) 077 62.05 62.32 BR GDRL SPEC ELEC
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$2,589,028.32

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,486,897.25 $2,470,639.93 $16,257.32
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $2,486,897.25 $2,470,639.93 $16,257.32
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,486,897.25 $2,470,639.93 $16,257.32

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$2,486,897.25 $2,470,639.93 $16,257.32

$.00 $.00 $.00

96%

% Time Comp

% Dollar Comp

86%

$2,562,434.00

02.04.2016 02.04.2016

02.05.2016

De Los Santos, Jesse

Halstead, Kerri

Mueting, Curt

Project Manager District Engineer

Construction Engineer

02.05.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 02.05.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STA. 588+43.00 LT.

0030.60      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

6131.23      3.00 4,020.000 12,060.00

4,020.000 12,060.00

4,020.000 12,060.00

0.000 0.00

0002

SF  PENETRATING CONCRETE SEALER
0002 

3199.50      519.93016 0.000 0.00

40.667 21,144.00

40.667 21,143.99

0.000 0.00

4003

SY  CONCRETE PAVEMENT REPAIR
4003 

Contracted 22,060.00

Current 43,204.00

In place 43,203.99

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 588+43.00 LT.

GROUP 6A BRIDGE AT STA. 588+43.00 RT.

0030.60      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0003

LS  MOBILIZATION
0003 

6131.23      3.00 4,020.000 12,060.00

4,020.000 12,060.00

4,020.000 12,060.00

0.000 0.00

0004

SF  PENETRATING CONCRETE SEALER
0004 

Contracted 22,060.00

Current 22,060.00

In place 22,060.00

This Estimate 0.00

GROUP 6A BRIDGE AT STA. 588+43.00 RT.

GROUP 6B BRIDGE AT STA. 602+54.00 LT.

0030.60      70,000.00 1.000 70,000.00

1.000 70,000.00

0.500 35,000.00

0.000 0.00

0005

LS  MOBILIZATION
0005 

Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

1089X1         

0012 Pay Period End Date: 01.13.2016

Estimate Summary to Contractor Page:   2 of 7

Nebraska Department of Roads Date: 02.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3050.15      750.00 59.300 44,475.00

59.300 44,475.00

98.320 73,740.00

0.000 0.00

0006

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0006 

3051.10      1.50 17,640.000 26,460.00

17,835.000 26,752.50

17,865.000 26,797.50

0.000 0.00

0007

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0007 

6005.13      750.00 171.200 128,400.00

171.200 128,400.00

171.180 128,385.00

0.000 0.00

0008

LF  DECK JOINT SEAL, TYPE IV
0008 

6008.61      47.00 276.000 12,972.00

276.000 12,972.00

0.000 0.00

0.000 0.00

0009

SY  HIGH FRICTION SURFACE
TREATMENT(2-LAYER)

0009 

6010.22      500.00 13.800 6,900.00

13.800 6,900.00

13.800 6,900.00

0.000 0.00

0010

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0010 

6010.26      2,250.00 38.200 85,950.00

39.700 89,325.00

42.530 95,692.50

0.000 0.00

0011

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0011 

6030.00      80,000.00 1.000 80,000.00

1.000 80,000.00

0.330 26,400.00

0.000 0.00

0012

EACHPREPARATION OF BRIDGE AT STATION

602+54.00 LT.

0012 

6131.23      1.50 21,219.000 31,828.50

21,219.000 31,828.50

21,219.000 31,828.50

0.000 0.00

0013

SF  PENETRATING CONCRETE SEALER
0013 

6131.50      1.50 5,665.000 8,497.50

5,715.000 8,572.50

5,717.990 8,576.99

0.000 0.00

0014

LB  EPOXY COATED REINFORCING STEEL
0014 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6210.14      45.00 500.000 22,500.00

500.000 22,500.00

492.300 22,153.50

0.000 0.00

0015

LF  HP 12 INCH X 53 LB STEEL PILING
0015 

8091.00      80.00 75.000 6,000.00

75.000 6,000.00

115.330 9,226.40

0.000 0.00

0016

CY  GRANULAR BACKFILL
0016 

Contracted 523,983.00

Current 527,725.50

In place 464,700.39

This Estimate 0.00

GROUP 6B BRIDGE AT STA. 602+54.00 LT.

GROUP 6C BRIDGE AT STA. 602+54.00 RT.

0030.60      70,000.00 1.000 70,000.00

1.000 70,000.00

1.000 70,000.00

0.000 0.00

0017

LS  MOBILIZATION
0017 

3050.15      750.00 56.900 42,675.00

56.900 42,675.00

88.810 66,607.50

0.000 0.00

0018

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0018 

3051.10      1.50 15,710.000 23,565.00

15,905.000 23,857.50

15,964.000 23,946.00

0.000 0.00

0019

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0019 

6005.13      750.00 163.600 122,700.00

163.600 122,700.00

163.590 122,692.50

0.000 0.00

0020

LF  DECK JOINT SEAL, TYPE IV
0020 

6008.61      47.00 245.000 11,515.00

245.000 11,515.00

0.000 0.00

0.000 0.00

0021

SY  HIGH FRICTION SURFACE
TREATMENT(2-LAYER)

0021 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.22      500.00 11.100 5,550.00

11.100 5,550.00

11.080 5,540.00

0.000 0.00

0022

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0022 

6010.26      2,250.00 36.700 82,575.00

38.100 85,725.00

46.330 104,242.50

0.000 0.00

0023

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0023 

6030.00      80,000.00 1.000 80,000.00

1.000 80,000.00

0.330 26,400.00

0.000 0.00

0024

EACHPREPARATION OF BRIDGE AT STATION

602+54.00 RT.

0024 

6131.23      1.50 21,310.000 31,965.00

21,310.000 31,965.00

21,310.000 31,965.00

0.000 0.00

0025

SF  PENETRATING CONCRETE SEALER
0025 

6131.50      1.50 5,160.000 7,740.00

5,210.000 7,815.00

5,486.000 8,229.00

0.000 0.00

0026

LB  EPOXY COATED REINFORCING STEEL
0026 

6210.14      50.00 400.000 20,000.00

400.000 20,000.00

390.700 19,535.00

0.000 0.00

0027

LF  HP 12 INCH X 53 LB STEEL PILING
0027 

8091.00      80.00 70.000 5,600.00

70.000 5,600.00

69.530 5,562.40

0.000 0.00

0028

CY  GRANULAR BACKFILL
0028 

3300.03      -1,242.68 0.000 0.00

1.000 -1,242.68

1.000 -1,242.68

1.000 -1,242.68

4006

LS  DEDUCTION

Deduction for low stregth concrete

4006 

Contracted 503,885.00

Current 506,159.82

In place 483,477.22

This Estimate -1,242.68

GROUP 6C BRIDGE AT STA. 602+54.00 RT.
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0029

LS  MOBILIZATION
0029 

7011.20      20.00 190.500 3,810.00

190.500 3,810.00

190.500 3,810.00

0.000 0.00

0030

LF  W-BEAM GUARDRAIL
0030 

7011.30      30.00 159.750 4,792.50

159.750 4,792.50

159.750 4,792.50

0.000 0.00

0031

LF  THRIE-BEAM GUARDRAIL
0031 

7017.00      4.00 495.000 1,980.00

495.000 1,980.00

338.000 1,352.00

0.000 0.00

0032

LF  REMOVE GUARDRAIL
0032 

7020.00      2,400.00 2.000 4,800.00

2.000 4,800.00

2.000 4,800.00

0.000 0.00

0033

EACHBRIDGE APPROACH SECTIONS
0033 

7022.50      5,500.00 1.000 5,500.00

1.000 5,500.00

1.000 5,500.00

0.000 0.00

0034

EACHBULLNOSE-12.5'
0034 

7024.27      2,400.00 1.000 2,400.00

1.000 2,400.00

1.000 2,400.00

0.000 0.00

0035

EACHGUARDRAIL END TREATMENT, TYPE II
0035 

Contracted 24,282.50

Current 24,282.50

In place 23,654.50

This Estimate 0.00

GROUP 7 GUARDRAIL
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0030.80      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0036

LS  MOBILIZATION
0036 

6008.60      25.00 10,462.000 261,550.00

10,462.000 261,550.00

10,518.000 262,950.00

0.000 0.00

0037

SY  HIGH FRICTION SURFACE
TREATMENT(1-LAYER)

0037 

6008.61      47.00 17,779.000 835,613.00

17,779.000 835,613.00

17,779.000 835,613.00

0.000 0.00

0038

SY  HIGH FRICTION SURFACE
TREATMENT(2-LAYER)

0038 

Contracted 1,102,163.00

Current 1,102,163.00

In place 1,103,563.00

This Estimate 0.00

GROUP 8 SPECIALTY

GROUP 8B ELECTRICAL

0030.80      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0039

LS  MOBILIZATION
0039 

A001.05      1,250.00 3.000 3,750.00

3.000 3,750.00

3.000 3,750.00

0.000 0.00

0040

EACHPULL BOX, TYPE PB-2
0040 

A069.10      15.00 317.000 4,755.00

317.000 4,755.00

317.000 4,755.00

0.000 0.00

0041

LF  1 1/2-INCH  CONDUIT ON STRUCTURE
0041 

A070.10      5.00 360.000 1,800.00

360.000 1,800.00

396.000 1,980.00

0.000 0.00

0042

LF  1 1/2-INCH CONDUIT IN TRENCH
0042 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A079.31      3.00 2,031.000 6,093.00

2,031.000 6,093.00

2,139.000 6,417.00

0.000 0.00

0043

LF  #4 AWG CU CONDUCTOR
0043 

A079.43      2.00 677.000 1,354.00

677.000 1,354.00

713.000 1,426.00

0.000 0.00

0044

LF  #8 GROUNDING CONDUCTOR
0044 

A401.60      35,000.00 1.000 35,000.00

1.000 35,000.00

1.000 35,000.00

0.500 17,500.00

0045

EACH60' TOWER CAMERA SITE
0045 

Contracted 57,752.00

Current 57,752.00

In place 58,328.00

This Estimate 17,500.00

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.08      0.50 21,450.000 10,725.00

21,450.000 10,725.00

23,973.000 11,986.50

0.000 0.00

0046

BDAYBARRICADE, TYPE II
0046 

0001.10      1.00 3,551.000 3,551.00

3,551.000 3,551.00

807.000 807.00

0.000 0.00

0047

BDAYBARRICADE, TYPE III
0047 

0001.90      0.75 16,048.000 12,036.00

16,048.000 12,036.00

14,289.000 10,716.75

0.000 0.00

0048

EACHSIGN DAY
0048 

0001.99      1.00 469.000 469.00

469.000 469.00

379.000 379.00

0.000 0.00

0049

EACHCONTRACTOR FURNISHED SIGN DAY
0049 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.18      2.00 9,500.000 19,000.00

9,500.000 19,000.00

10,335.000 20,670.00

0.000 0.00

0050

LF  4" WHITE REMOVABLE WET REFLECTIVE
TAPE, TYPE 4

0050 

0002.19      2.00 9,000.000 18,000.00

9,000.000 18,000.00

9,088.000 18,176.00

0.000 0.00

0051

LF  4" YELLOW REMOVABLE WET REFLECTIVE
TAPE, TYPE 4

0051 

0002.30      0.80 18,250.000 14,600.00

18,250.000 14,600.00

30,682.500 24,546.00

0.000 0.00

0052

LF  PAVEMENT MARKING REMOVAL
0052 

0002.76      0.25 18,250.000 4,562.50

18,250.000 4,562.50

19,250.000 4,812.50

0.000 0.00

0053

LF  PERMANENT PAVEMENT MARKING, PAINT
0053 

0002.97      35.00 390.000 13,650.00

390.000 13,650.00

152.000 5,320.00

0.000 0.00

0054

DAY FLASHING ARROW PANEL
0054 

0003.50      12.00 4,400.000 52,800.00

2,100.000 25,200.00

2,025.000 24,300.00

0.000 0.00

0055

LF  CONCRETE PROTECTION BARRIER
0055 

0003.56      12.00 4,400.000 52,800.00

4,400.000 52,800.00

3,900.000 46,800.00

0.000 0.00

0056

LF  RELOCATE CONCRETE PROTECTION BARRIER
0056 

0003.57      750.00 2.000 1,500.00

2.000 1,500.00

0.000 0.00

0.000 0.00

0057

EACHRELOCATE INERTIAL BARRIER SYSTEM
0057 

0003.58      1,500.00 2.000 3,000.00

2.000 3,000.00

2.000 3,000.00

0.000 0.00

0058

EACHINERTIAL BARRIER SYSTEM
0058 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.64      100.00 14.000 1,400.00

14.000 1,400.00

0.000 0.00

0.000 0.00

0059

EACHREPLACEMENT MODULE
0059 

0005.10      120.00 264.000 31,680.00

264.000 31,680.00

289.000 34,680.00

0.000 0.00

0060

DAY TRAFFIC CONTROL MANAGEMENT
0060 

0030.00      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0.000 0.00

0061

LS  MOBILIZATION
0061 

7515.37      2.60 9,500.000 24,700.00

9,500.000 24,700.00

8,225.000 21,385.00

0.000 0.00

0062

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING

0062 

7515.39      7.50 2,250.000 16,875.00

2,250.000 16,875.00

2,535.000 19,012.50

0.000 0.00

0063

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING

0063 

7516.37      2.60 6,500.000 16,900.00

6,500.000 16,900.00

6,346.000 16,499.60

0.000 0.00

0064

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING

0064 

0002.44      0.462 0.000 0.00

7,000.000 3,234.00

1,558.000 719.80

0.000 0.00

4001

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

4001 

4094.75      7.38 0.000 0.00

2,300.000 16,974.00

2,025.000 14,944.50

0.000 0.00

4002

LF  CONCRETE PROTECTION BARRIER

Use of State Owned Concrete Protection Barrier

4002 

7025.48      577.50 0.000 0.00

2.000 1,155.00

2.000 1,155.00

0.000 0.00

4004

EACHGUARDRAIL POSTS

Additional Posts

4004 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7515.12      12.60 0.000 0.00

450.000 5,670.00

0.000 0.00

0.000 0.00

4005

LF  12" WHITE POLYUREA PAVEMENT MARKING,
GROOVED

12" White Wet Reflective Polyurea Pavement
Marking, Grooved

4005 

Contracted 306,248.50

Current 305,681.50

In place 287,910.15

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 2,562,434.00

Current 2,589,028.32

In place 2,486,897.25

This Estimate 16,257.32




